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THE WALWORTH ROAD PROJECT
WEEKLY WORKS BULLETIN 
WEEK STARTING 23/04/07

Works Completed Week Starting 16/04/07
Temporary Signals Temporary signals on site week 5 of 12. Situated at Browning St/ Manor 

Place junction.

Footway Widening 
Southbound

Paving outside the Old Town Hall – 151 Walworth Road was continued

Footway Widening 
Northbound

The Manor Place raised table was finished.
Paving the footway outside 202 (McDonalds) was completed.
The traffic islands and setts in Walworth Road at the Browning Street 
junction completed.

Ducting Works Ducting between the newly laid islands at Browning Street/Manor Place 
was constructed with the islands.

Street Lighting

Tree Planting

Traffic Signals The controller chip for the Signals at Manor Place Junction has been in 
testing.  This chip will be able to be used.  TfL will install the signals 
when the combined columns are ready.

One Week Ahead Week Starting 23/04/07
Temporary Signals Temporary signals on site week 6 of 12. Situated at East Street.  The 

signals at the Browning St/Manor Place junction will be reinstated until 
the new signals are installed.

Footway Widening 
Southbound

Continue paving outside the Old Town Hall – 151 Walworth Road
Begin works on the East Street raised table plus kerb works along 
Walworth Road.  East Street will be closed at Walworth Road for 3 
weeks.

Footway Widening 
Northbound

Complete the loading bay outside 212.

Ducting Works Begin ducting works for the East Street/Penrose Street signals.

Street Lighting SMS to liase with FM Conway regarding civils assistance for combined 
column foundation.

Tree Planting

Traffic Signals

Longer Term Programme
The East Street Raised Table begins 23/04/07 requiring the closure of East Street to Walworth 
Road for 3 weeks.  Where works on the table finish ahead of programme East Street will be 
reopened.

Penrose Street raised table will start on May 14th requiring the closure of Penrose Street to 
Walworth Road for 3 weeks.  The P5 bus will be diverted from Walworth Road at Manor Place.

Phase 1 completion date on programme for 25 June 2007.


